Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: August 12 — August 18, 2010

e Continued restoration activities in Removal Area 3B. Activities included the installation of topsaill,
coir logs, restoration seed, and erosion control blankets.

e Continued restoration activities in Removal Area 4B. Activities included the installation of coir
logs, restoration seed, and erosion control blankets.

e Continued the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B.

e Began restoration activities in Removal Area 5B. Activities included the installation of river run
rock and topsoil.

e Continued the excavation of targeted material from the Oxbow Area.

e Began the installation of resuspension controls in Removal Area 6.

e Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material
Weekly Total 1,015 AS)
2010 Total 6,615

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: August 19 — August 25, 2010

Continue the excavation of targeted materials from Removal Area 5B and the Oxbow Area.

e Continue restoration activities in Removal Area 5B. Activities included the installation of topsoil,
river run rock, coir logs, restoration seed, and erosion control blankets.

e Begin the removal of resuspension controls near Removal Area 4B.

e Complete the installation of resuspension controls at Removal Area 6.

e Continue loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010

100%
—#—-PLANNED —®—-ACTUAL Notes:

90% ‘Complete’ is defined
as removal of all
targeted materials as

0 detailed in the
§ 80% Plainwell No. 2 Dam
© Area Design Report.
)

(99}
0,

g 70%
«
IS

o 60%
°
o
IS

8 50%
c
)
2

o  40%
o
[0)
2

S 30%
IS
]
)

20%

10%

0%

N
(19
&

£ ARCADIS

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #30

Page 4 of 7

Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 101 LPOs have been completed for the project to date.

Weather Summary

e No weather issues to report.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 (Staging Areas 1 and 2)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [ ] Yes[X Location: Removal Area 5B & Oxbow Area

Cleanup Standard Achieved? N/A[] Yes X No[] Upon initial excavation and
verification sampling, two grids in the Oxbow Area did not meet the project cleanup
standard. After removing an additional 6 inches of material, the grid was re-sampled
and results indicated the cleanup standard was achieved. In addition, upon initial
excavation and verification sampling, two grids in Removal Area 5B did not meet the
project cleanup standard. An additional 6 inches of material was excavated and the grids
were re-sampled. Analytical results pending.

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 08/12/10 ‘ 08/13/10 ‘ 08/14/10 08/15/10 08/16/10 08/17/10 08/18/10

Terra Contracting Staff 2 12 12 12 12 12
JF New 3 3 3
Mark Brown / Waterviews, LLC X
Georgia-Pacific Staff
Garry Griffith X
ARCADIS Staff
EJ Suardini X
Michelle Rumler
Scott Harcus X X X X X
Nick Harmer X X X X X
Mike Kohagen X X
Steve Garbaciak
Ben Lawrence X X
Eric Hritsuk X
Oversight Personnel
Sam Borries /JUSEPA OSC X X
Jim Saric / USEPA
Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz / MDNRE
Judie Alfano / MDNRE
Sharon Hanshue / MDNRE
John Lerg / MDNRE

x

XXX [ X

x

x

XXX [ X
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Photos from August 12 — August 18, 2010

Installing erosion control matting in Loading an off road truck with topsoil near
Removal Area 4B. Staging Area 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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